Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 2:46PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 108 Const Calendar Day 16 Date: 24-Sep-200 Thursday
Inspector Name: EI-Mahmoud, Hazzaa Title: Sr. Transportation Engineer
Inspection Type: Intermittent
Shift Hours: 07:00 am 03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 09-Oct-09 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation clear Condition
Working Day If no, explain:
Diary: Dispute
Office work/Out office
-Avar completed diaphragms C&D stressing today. They also stressed the HS rods at the above =
diaphragms.
‘MCM continued class-one finish on the WB, and removing formwork at hinge EE on the EB structure.
-Attended MCM weekly scheduling meeting.
-‘Met with Victor Maletic to discuss WB barrier rail profile grades.
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